Rpt-ID: RCPESPRJ Georgia Date: 08/01/2014
User: krender Department of Transportation Page 1 of 5

Estimate Summary By Project
Contract ID: B14729-14-000-0 Estimate Number: 0003 Pay Period: 06/27/2014

to 07/28/2014

Contract Location: Time Allowed: 505 Days
VETERANS PKWY (CS 907) BEGINNING AT SR 119 AND EXT!| Elapsed Calender Days: 137  Days
Percent Time: 27.13
District: 5 Area: 04
Contractor:

EAST COAST ASPHALT, LLC Date Let: 01/17/2014

912-384-9665 Date Awarded: 01/31/2014
Date Contract Executed: 03/05/2014
Date Notice to Proceed: 03/14/2014
Date Work Began: 04/28/2014

Phone: Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 07/31/2015

Surety Co: THE GUARANTEE COMPANY OF NORTH AMERICA, U.S.A. -

MICHIGAN

Current Contract Amount $7,593,506.14 Counties:

Original Contract Amount $7,153,919.86 Liberty

Funds Available $6,965,602.33

Percent Complete 8.27%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
550600- $7,591,906.14 $7,152,319.86 $6,964,002.33 8.27% $145,078.84

Chief Engineer
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Estimate Summary By Project

Contract ID: B14729-14-000-0 Estimate Number: 0003 Pay Period: 06/27/2014
to 07/28/2014

Project Number: 550600- VETERANS PKWY - WIDENING & RECON

Federal State Project Number:  STP00-2610-00(004)

Total to Date Prev to Date This Estimate
Participating $502,323.02 $386,259.96 $116,063.06
Non-Participating $125,580.79 $96,565.01 $29,015.78
Total Earnings $627,903.81 $482,824.97 $145,078.84
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $627,903.81 $482,824.97 $145,078.84
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00
Total: $627,903.81 $482,824.97
$145,078.84

Total Payable:
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Estimate Summary By Project

Contract ID: B14729-14-000-0

Estimate Number:

0003 Pay Period: 06/27/2014

to 07/28/2014

Project Number 550600-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .290
553978.100 .024
314 $13,295.47 $173,949.12
STP00-2610-00(004)
Category Amount: $13,295.47 $173,949.12
Category Number: 0020 EROISON CONTROL
0020 167-1000 WATER QUALITY MONITORING AND SAMPLING EA 6.000 .000
395.000 1.000
1.000 $395.00 $395.00
0025 167-1500 WATER QUALITY INSPECTIONS MO 16.000 1.000
300.000 1.000
2.000 $300.00 $600.00
0035 207-0203 FOUND BKFILL MATL, TP II CcYy 4,000.000 76.741
28.170 43.399
120.140 $1,222.55 $3,384.34
Category Amount: $1,917.55 $4,379.34
Category Number: 0010 ROADWAY
0040 210-0100 GRADING COMPLETE - LS 1.000 .148
1150721.400 .074
222 $85,153.38 $255,460.15
STP00-2610-00(004)
Category Amount: $85,153.38 $255,460.15
Category Number: (0040 DRAINAGE
0144 550-1360 STORM DRAIN PIPE, 36 IN, H 1-10 LF 1,523.000 107.000
61.990 207.100
314.100 $12,838.13 $19,471.06
0145 550-1240 STORM DRAIN PIPE, 24 IN, H 1-10 LF 1,273.000 .000
36.850 20.000
20.000 $737.00 $737.00
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Contract ID:

B14729-14-000-0 Estimate Number: 0003

Date: 08/01/2014
Page 4 of 5

Pay Period: 06/27/2014
to 07/28/2014

Project Number 550600-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0040 DRAINAGE
0148 550-1300 STORM DRAIN PIPE, 30 IN, H 1-10 LF 2,180.000 .000
49.050 72.000
72.000 $3,531.60 $3,531.60
0150 550-1480 STORM DRAIN PIPE, 48 IN, H 1-10 LF 866.000 88.833
97.730 116.000
204.833 $11,336.68 $20,018.33
0154 550-1600 STORM DRAIN PIPE, 60 IN, H 1-10 LF 284.000 292.000
161.900 16.000
308.000 $2,590.40 $49,865.20
Category Amount: $31,033.81 $93,623.19
Category Number: (0010 ROADWAY
0210 668-1100 CATCH BASIN, GP 1 EA 60.000 .000
2603.790 1.000
1.000 $2,603.79 $2,603.79
0215 668-1110 CATCH BASIN, GP 1, ADDL DEPTH LF 120.000 .000
50.000 4.000
4.000 $200.00 $200.00
Category Amount: $2,803.79 $2,803.79
Category Number: (0040 DRAINAGE
0250 668-4400 STORM SEWER MANHOLE, TP 2 EA 4.000 .500
3594.470 1.500
2.000 $5,391.71 $7,188.94
Category Amount: $5,391.71 $7,188.94
Category Number: 0020 EROISON CONTROL
0405 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 450.000 .000
0.500 .000
.000 $.00 $0.00
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Pay Period: 06/27/2014
to 07/28/2014

Project Number 550600-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 EROISON CONTROL
0430 171-0030 TEMPORARY SILT FENCE, TYPE C LF 900.000 .000
2.950 658.500
658.500 $1,942.58 $1,942.58
0435 700-6910 PERMANENT GRASSING AC 7.000 .000
1210.000 .702
.702 $849.42 $849.42
0445 700-8000 FERTILIZER MIXED GRADE TN 8.000 .000
685.000 425
425 $291.13 $291.13
Category Amount: $3,083.13 $3,083.13
Category Number: (0010 ROADWAY
0515 668-4311 STORM SEWER MANHOLE, TP 1, ADDL DEPTH, (LF 5.000 .000
300.000 3.000
3.000 $900.00 $900.00
0520 668-4411 STORM SEWER MANHOLE, TP 2, ADDL DEPTH, ' LF 5.000 .000
300.000 5.000
5.000 $1,500.00 $1,500.00
Category Amount: $2,400.00 $2,400.00
Project Total Amount: $145,078.84 $627,903.81



